

**GOVERNMENT OF TELANGANA
ABSTRACT**

Irrigation & CAD Department - Minor Irrigation – Mission Kakatiya - “Restoration and Beautification of Nalla Cheruvu at Wanaparhy village, Mandal & District” for an amount of Rs.1144.00 lakhs – Administrative approval to the Final Estimate – Accorded – Orders - Issued.

IRRIGATION AND CAD (MK) DEPARTMENT

G.O.Rt.No. 303

Dated: 10-08-2021

Read the following:-

1. G.O.Rt.No.564,I&CAD Department dated:15.06.2016. .
2. From the Engineer-in- Chief (Irrigation), Hyderabad, Letter No. ENC(I)SE(PMU)EE (P&M) /DEE2/AEE4/Nalla cheruvu /REs/ 19-20, Dated: 20.11.2019.
3. From the then Chief Engineer, Minor Irrigation, Hyderabad Letter No.DCE-I/OT2/AEE/ MT/Nallacheruvu/ Wanaparthy/ RE/ Checkslip/2020, Dt.21.07.2020.

<><><>

ORDER:

In the reference 1st read above, Government have accorded administrative approval for an amount of Rs 658.00 Lakhs for the work of “Restoration and Beautification of Nalla cheruvu at Wanaparhy (village, Mandal & Dist).

2. In the reference 2nd read above, Engineer-in-Chief (G), Hyderabad has informed that, the Committee of Chief Engineers has examined the deviations in the Final Estimate and the Committee of Chief Engineers Recommended for Administrative sanction to the Final Estimate for an amount of Rs.1144.00 lakhs for the work of “Restoration and Beautification of Nalla cheruvu at Wanaparhy village, Mandal & District”.

3. Government after careful examination of the matter, hereby accord Administrative Approval to the Final Estimate for an amount of Rs.11,44,00,000/- (Rupees Eleven Crores and forty four lakhs only) including tender discount for the work of “Restoration and Beautification of Nalla cheruvu at Wanaparhy village, Mandal & District” subject to condition that the Chief Engineer (Irrigation), Wanaparthy is responsible for the correctness of provisions / quantities made in the Final Estimate and in relaxations to the guidelines issued vide G.O.Ms.No.89, I&CAD Deptt., dt.15.05.2015 for the following.

1. To widen the bund up to 15.00mtrs as against the sanction width of 8.00mtrs.
2. Walking tracks with interlocking tiles on either side of proposed road.
3. Granite flooring to Bathukamma steps and Boating jetty steps
4. Construction of Ornamental Gazebos along the bund.
5. MS railing along the bund on U/s water side and D/s field side
6. Ornamental trees along the bund on U/s and D/s
7. Construction of water fountain at center of entrance of Bund.
8. Developing of Park along the bund with Korean grass and Ornamental trees.
9. Construction of Buddha Statue.

(PTO)

//2//

4. The expenditure sanctioned in para (3) above shall be debited to the Head of account "4702 COL on MI – MH 101 Surface Water – GH-25 – State Sector Schemes – SH (23) – Mission Kakatiya – 530 Major Works – 531 Other Expenditure".

5. The Engineer-in-chief (General), Hyderabad shall take necessary action accordingly.

6. This order issues with the concurrence of Finance (EBS.IX) Department vide their U.O. No.686132/152/A1/EBS.IX/2020, dt: 03.08.2020.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

Dr. RAJAT KUMAR
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Engineer-in-chief (General), Hyderabad.
The Chief Engineer (Irrigation), Wanaparthy.

Copy to:-

The District Collector, Wanaparthy.
The Finance (EBS.IX) Department.
The GA(Cabinet) Deptt., (U.O.No.304, Dt.14.07.2021)
The Accountant General, T.S. Hyderabad.
The Director of Works & Accounts, M.J. Market Road, T.S., Hyderabad.
The PS to Hon'ble Chief Minister.
The PS / OSD to Special Chief Secretary to Government, I & CAD Department.
The PA to DS (S), I & CAD Department.
The Deputy Director of Monitoring (DDM), I&CAD Department.
SF/SCs (C.No.8135/MK/A1/2019).

// FORWARDED :: BY ORDER //

SECTION OFFICER